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RFP  SCHEDULE  AND  ADVERTISEMENT 
 
 
 
 
 
 



 
WASHINGTON  STATE  FERRIES 

 
NEW  130 - AUTO  FERRIES 

DESIGN  AND  BUILD  CONTRACT 
 
 

RFP  SCHEDULE 
( As of 9/2/04 ) 

 
 
All dates are tentative and subject to change. 
 
 

Date Item 
 

  
December 3, 2003 –  
January 30, 2004 

Project Advertisement.  Commence Phase I. 

 • Daily Journal of 
Commerce  

• The Seattle Times 
• Diversity Business 

News 
• Marine Digest 

• Marine Log 
• Marine News 
• Maritime 

Reporter & 
Engineering 
News 

• Pacific Maritime 
Magazine 

  
December 3, 2003 Issue RFP Volume I A. 
  
March 10, 2004 Issue RFP Volume I B. 
  
March 19, 2004 Special Prequalification Information Due Date  

(RFP Volume I A, Part 3, Exhibit A). 
  
April 6 – June 8, 2004 Shipyard Visits by WSF for Special Prequalification 

Evaluation.  
  
June 5, 2004 Effective Date For WAC Prequalification Rule Revisions.   
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Date Item 
 

  
June 11, 2004 Issue Financial Prequalification Requirements per Revised 

WAC Rules. 
  
July 9, 2004 Notify Proposers of Special Prequalification Status. 
  
August 20, 2004 Due Date for Receipt of Standard Prequalification 

Information, Letter of Commitment for Contract Security 
and Joint Venture Form (if applicable).   

  
September 9, 2004 Issuance of Letters Re:  Prequalification Status. 

(Standard and Special Prequalification elements,  
per RFP Volume I A) 

  
October 1, 2004 Issue RFP Volumes II through VI. 
  
October 22, 2004 Pre-Proposal Conference. 
  
November 17, 2004 Proposal Due Date for Phase I.  

(post-prequalification proposal, per RFP Volume I B) 
  
December 1, 2004 Select Proposers for Participation in Phase II.   
  
December 10, 2004 Sign Memoranda of Agreement for Phase II with 

Successful Proposers.  Completion of Phase I.  
  
December 13, 2004 Commence Phase II, Development of Technical Proposals.  
 

G:\RFP\FY04\VESSEL\NEW FERRIES\ Page 2 of  3 9/2/04 
VOL 1A\005 



 

G:\RFP\FY04\VESSEL\NEW FERRIES\ Page 3 of  3 9/2/04 
VOL 1A\005 

 
 
The following elements of the RFP Schedule are shown by month only at this time.  The 
event dates will be updated as the RFP progresses.   
 
 

Date Item 
 

  
November  2005 Final Submittal and WSF Approval of Technical Proposals.  

Start of Estimating Process for Proposers.   
  
February  2006 Bid Due Date for Construction Contract.  Completion of 

Phase II.  Commence Phase III. 
  
February  2006 Bid Evaluation. 
  
February  2006 Award Recommendation. 
  
March  2006 Award. 

  
March  2006 Signed Contract and Contract Security Due for Phase III 

Construction Contract. 
  
April  2006  Commencement of Contract. 
 
 
 
Note: This RFP Schedule is subject to change during the RFP process. 
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